Contract: 62353 Authorization: 38

County: Cook

Section: (0303(.1,6&6A))B

Route: FAI 80

District: 1

Project: ACNHI-080-5(056)160

Description: 3.71 KM OF ADVANCE WORK INCLUDING 7.2 M AND VARIABLE
WIDTH PAVEMENT, BRIDGE CONSTRUCTION AND BRIDGE REPLACEMENT ALL
LOCATED ON FAI ROUTE 80 (1-80/94/294/IL-394) FROM FAI ROUTE 80/294 (EB) TO
FAI ROUTE 94 (WB) AND AT ILLINOIS ROUTE 394 (NB) IN LANSING, SOUTH
HOLLAND AND THORNTON.

Contractor: James Cape & Sons Company

Awarded Contract Value: $33,333,333.33

Authorization Amount: $89,380.00

Description and Reason for Change: Differing Site Condition

Reason for Determination: This change is germane to the contract because the
change in design is necessary to fulfill the original intent of the contract.



